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Data Warehouse Project Monthly Report
August 2003

Entire DW Environment (DW db and DMs) and General Project Management

Major Accomplishments

Completed final report of the PDW to DW Transition, including a summary of the technical
review of IBM’s proposed DW-1 database model and ETL process design.

Continuing to track the requisition request for backup hardware and software (two additional tape
drives for backups and a new server for Tivoli Manager).

Completed SAS “Programming Essentials” on-site course July 22-24, 2003 for DW Project staff
and others.

Working with ITSC management as they address [E hardware and staffing requirements.
Working with Jim Cheek and Nat Cobb to develop a draft agency policy for designating the data
mart system owners and for internal program management use of those data.

Re-filled programmer and analyst positions.

Next Month’s Planned Activities

Continue to assist ITSC management as they address IE hardware and staffing requirements.
Work with Jim Cheek and Nat Cobb to complete and submit for approval a draft agency policy
for designating the data mart system owners and for internal program management use of those
data.

Re-fill the DBA position.

Initiate a new justification and closely track requisition request for two additional tape drives for
backups and a new server for Tivoli Manager.

Coordinate a technical session for directly connecting SAS to a DB2 database for use as a query
tool.

DW Database

Major Accomplishments

Drafted a letter to be sent by senior IHS management notifying Area Directors and staff, Tribal
leaders, Urban program leaders, etc. about the upcoming DW load.

Negotiated the load plan/schedule with the Area ISCs and Area Statistical Officers.

Installed additional terabyte of disc space, configuring it and the ETL software tool, Embarcadero
9.1.

Mapped ~ 3,200 ASUFAC codes to USP IDs, with 308 left for which we do not yet have
sufficient information to map.

Thoroughly reviewed and commented upon much of CHS data workgroup contractor’s final
deliverables.

Next Month’s Planned Activities

Track the above mentioned letter to Area Directors, etc. through the controlled correspondence
process, to its successful issuance.

Complete configuration of the additional terabyte of disc space and Embarcadero.

Send the remaining 308 ASUFACs to the Area Stat Officers for their help in order to complete
the mapping.

Complete ETL process documentation.
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Administrative Data Mart

Major Accomplishments

* Provided Office of Program Statistics a list of data elements minimally required in order to
generate accurate workload and user population reports.

* Completed NPIRS testing of the expanded PCC export patch 6 testing process.

*  Continued designing ETL (DW database to data mart) programming and configuring the server.

*  Continuing the design and implementation of the non-SAS portions of this system (e.g., error
handling, data received notification).

Next Month’s Planned Activities

*  Continue to revise model with the plan to re-submit to first group of OPS/Statistical Officer
reviewers.

*  Continue to implement the data mart’s draft model into the database structure.

* Install and begin to use Embarcadero to work on the ETL (DW database to data mart)
programming.

*  Continue the design and implementation of the non-SAS portions of this system (e.g., error
handling, data received notification).

Clinical and Data Quality/Export Tracker Data Marts

Major Accomplishments

*  Continuing to design various clinical data mart designs (ORY X, Cancer, Diabetes, Health
Education) and the ETL (DW database to data mart) programming.

*  Completed ORYX testing of the expanded PCC export patch 6 testing process to support
expanded clinical data elements.

*  Completed acquisition and scheduling process for the 3 week SAS pilot to support the DW data
tracking/quality component.

*  Completed conceptual design of clinical data mart.

* Began development of a Diabetes data mart.

Next Month’s Planned Activities

*  Complete "data requirements" document to support clinical indicators from DW-1.
* Begin “SAS pilot” as described above.

*  Begin data tracking/quality phase of the DW project.

*  Begin programming and testing of clinical data mart.

*  Complete “data requirements” document to support clinical indicators from DW-1
* Complete logical and physical design of clinical data mart.

RPMS Export to DW Environment

Major Accomplishments

e Testing RPMS DW export and its IE programming.
¢ Identified problem with the unique registration record ID — will not preclude or delay load.
*  Programming the export management portions of the RPMS DW export.

Next Month’s Planned Activities

* Continue individual testing of RPMS DW export and the IE programming for this export and
begin integrated testing of these, eventually with the DW database load.
*  Complete work on export management portions of the RPMS DW export.
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¢  Complete IE programming for the RPMS export.

Non- RPMS Site Exports to DW Environment

Major Accomplishments

*  Submitted first version of the IHS HL7 Implementation Guide to tribal and urban representatives
at designated beta test sites.

Next Month’s Planned Activities
*  Continue beta test of IHS HL7 Implementation Guide at designated tribal and urban beta test

sites.
Other Exports to DW Environment

Major Accomplishments
*  No work this month.

Next Month’s Planned Activities

* No work anticipated in this area this month.
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